
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:58 PM

Run date

Time

Reviewer: Liu, Tai-Lin 30-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 031 Date: 03-Mar-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time:

Const Calendar Day: 176

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Very heavy Rain in the Morning. Shower on and off.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

1. transporting OBG Lift L1W from Pier 7.
A. L1W on barge arrived at job site at about 7:30am. About 5 iron workers and 2 contractor's

engineers worked on the barge.
B. 4 tug boats worked with the barge carrying the OBG Lift.
C. Shear Leg Barge Crane idled from about 6:30am to 7:30am.

2. Lifting the OBG Lift L1W.
A. 12 iron workers under the foreman AAron worked on the temp. truss preparing the upcoming

operation of erection of L1W with 1 superintendent.
B. 2 engineers and 3 labors worked on the mixing of sliding epoxies.
C. 2 surveyors worked on top of W2 cap beam to monitor the erection.
D. 1 photographer from the contractor working on filming the operation.

3 Welding on top of the OBG deck splicing L1E and L2E.

056 W-L01-OBG.056

Attachment
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Shear Leg Crane start to lift L1W

Iron workers working on temp truss

Iron workers working on temp truss Shear Leg Crane (before Lifting L1W)

Lift OBG L1W OBG L1W is erected to the temp. truss.
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Barge is in place Lifting frame hooked up with OBG Lift L1W

OBG L1W is erected to the temp. truss. Barge with OBG Lift L1W is coming

Workers mixing Epoxi for the support between OBG and Cradle frame
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